COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2011

ESTI MATE SUMVARY 16: 32: 50
CONTI D: C17072 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN. 17072-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 0.0 DAYS TI ME ALLOW 91 WORK DAYS
US50 E. CR2 TO SH71- MP367, OTER PERCENT TI ME: 0.00 ORI G TI ME ALLOW 66 WORK DAYS

PRQJECT NO NH0504- 058

US50 E. CR2 TO SH71- MP367, OTERO COUNTY

NAME OF ROAD: 050B
PRQIECT COUNTI ES: OTERO
CONTRACTOR:
KIEWT WESTERN CO PAY PERI OD ENDI NG 04/ 27/ 2011 DATE TI ME STARTED 08/ 12/ 2009
7926 S. Platte Canyon Road DATE LET 07/ 02/ 2009 DATE WRK BEGAN
DATE AWARDED 07/ 15/ 2009 DATE TI ME STOPPED 04/ 09/ 2009
DATE CONTRACT EXECUTED 08/ 04/ 2009 DATE ACCEPTED 04/ 09/ 2009
LI TTLETON CO 80128- 597 303- 979- 9330 DATE NOTI CE TO PROCEED 08/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2 364, 711.05 PARTI Cl PATI NG $ 2,354,342.18 $ 27,457.18
AWARD PROJECT AM: $ 2,006, 549. 30 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 99. 56% TOTAL EARNI NGS 2,354,342, 18 27,457.18
FUNDS AVAI LABLE: $ 10, 368. 87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,354, 342.18 27,457.18
TOTAL CLAI MB: $ 0.00 RETAI NAGE -31,448.24 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,322, 893. 94 27,457.18
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 2,322, 893. 94 27,457.18
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 27,457.18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 610. 000 609. 800
Sy 0. 020 0.18
9. 00000 609. 820 5, 488. 38
0015 202- 00035 Renoval of Pipe 246. 000 46. 000
LF 200. 000 9, 000. 00
45. 00000 246. 000 11, 070. 00
0020 202- 00037 Renoval of End Section 1. 000 1.000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0025 202-00090 Renoval of Delineator 64. 000 64. 000
EACH 0. 000 0. 00
4. 00000 64. 000 256. 00
0030 202- 00203 Renoval of Curb and Gutter 1, 696. 000 1, 696. 000
LF 0. 000 0. 00
4. 00000 1, 696. 000 6, 784. 00
0035 202- 00220 Renoval of Asphalt Mat 1, 805. 000 1, 760. 000
Sy 45. 000 180. 00
4. 00000 1, 805. 000 7,220.00
0040 202- 00240 Renoval of Asphalt Mat (Pl aning) 24, 815. 000 24, 815. 000
Sy 0. 000 0. 00
2.00000 24,815. 000 49, 630. 00
0045 202- 00250 *Renoval of Pavenent Marking 3, 200. 000 3, 200. 000
SF 0. 000 0. 00
2.00000 3, 200. 000 6, 400. 00
0050 202-00700 Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0055 202- 00810 Renoval of Ground Sign 46. 000 46. 000
EACH 0. 000 0. 00

45. 00000 46. 000 2,070. 00



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-01000 *Renoval of Fence 134. 000 134. 000
LF 0. 000 0. 00
5. 00000 134. 000 670. 00
0065 202- 04002 G ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 200. 00000 3. 000 3, 600. 00
0070 202- 05030 Sawi ng Asphalt Material (10 Inch) 10, 025. 000 9, 625. 000
LF 400. 000 800. 00
2. 00000 10, 025. 000 20, 050. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 7,022. 000 6, 786. 000
cY 236. 000 3, 068. 00
13. 00000 7,022. 000 91, 286. 00
0080 203-01500 Bl adi ng 13. 000 13. 000
HOUR 0. 000 0. 00
175. 00000 13. 000 2,275.00
0085 203-01510 Backhoe 19. 000 19. 000
HOUR 0. 000 0. 00
150. 00000 19. 000 2, 850. 00
0090 203-01594 Conbi nati on Loader 10. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0095 203-01597 *Pot hol i ng 145. 000 144. 500
HOUR 0. 500 125. 00
250. 00000 145. 000 36, 250. 00
0100 203-01622 Sweepi ng (Wth Pickup Broon) 243. 000 243. 000
HOUR 0. 000 0. 00
200. 00000 243. 000 48, 600. 00
0105 206- 00000 Structure Excavation 955. 000 731. 000
CY 224.000 1, 344.00
6. 00000 955. 000 5, 730. 00
0110 206- 00065 Structure Backfill (FlowFill) 3. 500 3.500
CY 0. 000 0. 00
85. 00000 3.500 297.50



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00100 Structure Backfill (dass 1) 705. 000 693. 000
CcY 12. 000 540. 00
45. 00000 705. 000 31, 725. 00
0120 207-00205 Topsoi | 1, 000. 000 1, 000. 000
(924 0. 000 0.00
8. 00000 1, 000. 000 8, 000. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 23. 000 23. 000
CcY 0. 000 0. 00
50. 00000 23. 000 1, 150. 00
0130 208-00002 *Erosion Log (12 Inch) 380. 000 380. 000
LF 0. 000 0. 00
5. 00000 380. 000 1, 900. 00
0135 208-00003 *Erosi on Log (18 Inch) 12. 000 12. 000
LF 0. 000 0. 00
6. 00000 12. 000 72.00
0140 208-00020 *Silt Fence 2,942.000 2,942.000
LF 0. 000 0. 00
2.00000 2,942.000 5, 884. 00
0145 208-00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0150 208-00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0155 208- 00070 Stabilized Construction Entrance 9. 000 9. 000
EACH 0. 000 0. 00
600. 00000 9. 000 5, 400. 00
0160 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
45. 00000 6. 000 270. 00
0165 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 29. 000 29. 000
HOUR 0. 000 0. 00
140. 00000 29. 000 4, 060. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00205 Erosi on Control Supervisor 415. 000 415. 000
HOUR 0. 000 0. 00
25. 00000 415. 000 10, 375. 00
0175 210- 00011 Reset Mail box Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0180 210-00012 Reset Mail box Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0.00
0185 210- 00013 Reset Mail box Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0190 212-00006 *Seeding (Native) 3.100 3. 100
ACRE 0. 000 0. 00
600. 00000 3. 100 1, 860. 00
0195 212-00032 *Soi | Condi tioning 3.100 3. 100
ACRE 0. 000 0. 00
2, 000. 00000 3. 100 6, 200. 00
0200 213-00002 *Mul ching (Weed Free Hay) 3.100 3. 100
ACRE 0. 000 0. 00
500. 00000 3. 100 1, 550. 00
0205 213-00061 *Mul ch Tacki fier 624. 000 624. 000
LB 0. 000 0. 00
2.50000 624. 000 1, 560. 00
0210 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 505. 000 505. 000
SY 0. 000 0. 00
2. 00000 505. 000 1, 010. 00
0220 304- 06000 Aggregat e Base Course (d ass 6) 7,023. 290 7, 023. 290
TON 0. 000 0. 00

18. 00000 7,023. 290 126, 419. 22



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 304-09014 Aggregate Base Course (Special) 315. 000 315. 000
TON 0. 000 0. 00
25. 00000 315. 000 7,875.00
0230 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 323. 770 265. 100
TON 0. 000 0. 00
175. 00000 265. 100 46, 392. 50
0235 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 8, 827. 440 8, 827. 440
TON 0. 000 0. 00
75. 00000 8, 827. 440 662, 058. 00
0240 411-10255 Emul sified Asphalt (Sl ow Setting) 2,404. 000 2,404. 000
GAL 0. 000 0. 00
2.00000 2,404. 000 4, 808. 00
0245 412- 00600 *Concrete Pavenent (6 |nch) 308. 000 308. 000
SY 0. 000 0. 00
48. 00000 308. 000 14,784. 00
0250 420- 00102 Getextile (Erosion Control) (dass 1) 180. 000 180. 000
SY 0. 000 0. 00
3. 00000 180. 000 540. 00
0255 420- 00103 Geotextile (Erosion Control) (dass 2) 44. 000 44.000
SY 0. 000 0. 00
10. 00000 44.000 440. 00
0260 506-00206 Riprap (6 Inch) 39. 000 39. 000
CcY 0. 000 0. 00
50. 00000 39. 000 1, 950. 00
0265 506-00212 Ri prap (12 Inch) 27.000 27.000
CcY 0. 000 0. 00
65. 00000 27.000 1, 755. 00
0270 507- 00000 *Concrete Slope and Ditch Paving 63. 000 63. 000
CcY 0. 000 0. 00
300. 00000 63. 000 18, 900. 00
0275 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 49. 000 49. 000
CcY 0. 000 0. 00
600. 00000 49. 000 29, 400. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 601-01000 *Concrete O ass B 20. 000 16. 000
CcY 4.000 1, 400. 00
350. 00000 20. 000 7,000. 00
0285 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 460. 000 1, 460. 000
LB 0. 000 0. 00
1. 00000 1, 460. 000 1, 460. 00
0290 603-01180 18 Inch Reinforced Concrete Pipe 216. 000 16. 000
LF 200. 000 11, 000. 00
55. 00000 216. 000 11, 880. 00
0295 603-01240 24 I nch Reinforced Concrete Pipe 104. 000 104. 000
LF 0. 000 0. 00
75. 00000 104. 000 7, 800. 00
0300 603-01300 30 Inch Reinforced Concrete Pipe 140. 000 140. 000
LF 0. 000 0. 00
95. 00000 140. 000 13, 300. 00
0305 603-01420 42 Inch Reinforced Concrete Pipe 376. 000 376. 000
LF 0. 000 0. 00
150. 00000 376. 000 56, 400. 00
0310 603-02480 60x38 Inch Reinforced Concrete Pipe Elliptical 425. 000 425. 000
LF 0. 000 0. 00
200. 00000 425. 000 85, 000. 00
0315 603- 03360 36 Inch Reinforced Concrete Pipe Special 8. 000 8. 000
LF 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0320 603-10240 24 Inch Corrugated Steel Pipe 345. 000 345. 000
LF 0. 000 0. 00
55. 00000 345. 000 18, 975. 00
0325 603- 15024 24 1 nch Equival ent Corrugated Steel Pipe Arch 6. 000 6. 000
LF 0. 000 0. 00
55. 00000 6. 000 330. 00
0330 603-30024 24 Inch Steel End Section 13. 000 13. 000
EACH 0. 000 0. 00
400. 00000 13. 000 5, 200. 00



CONTI D: C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO504- 058 ESTI MATE NO. 0008 16: 32: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 603-31324 24 1nch Equivalent Arch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0340 604- 00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0345 604- 00506 Inlet Type D (Special) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3.000 12, 000. 00
0350 604-00511 Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0355 604- 19110 Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0360 604- 19210 Inlet Type R L 10 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0365 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 13. 000 13. 000
LF 0. 000 0. 00
17. 00000 13. 000 221.00
0370 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 13. 000 13. 000
LF 0. 000 0. 00
25. 00000 13. 000 325. 00
0375 606- 00710 Quardrail Type 7 (Style CA) 25. 000 25. 000
LF 0. 000 0. 00
55. 00000 25. 000 1,375. 00
0380 606- 00740 Quardrail Type 7 (Style CE) 719. 000 719. 000
LF 0. 000 0. 00
65. 00000 719. 000 46, 735. 00
0385 606-01370 *Transi tion Type 3G 2. 000 2. 000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 606-01380 *Transition Type 3H 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
0395 606-01460 *Medi an Ter m nal 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0400 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0405 607-00000 *Li ne Post 75. 000 75. 000
EACH 0. 000 0. 00
30. 00000 75. 000 2,250. 00
0410 607-00005 *End Post 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0415 607-00010 *Corner and Line Brace Post 4. 000 4. 000
EACH 0. 000 0. 00
325. 00000 4. 000 1, 300. 00
0420 607-00015 *End Post (Special) 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0425 607- 00020 *Corner and Line Brace Post (Special) 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0430 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 115. 000 115. 000
LF 0. 000 0. 00
8. 00000 115. 000 920. 00
0435 607-11525 *Fence (Plastic) 135. 000 135. 000
LF 0. 000 0. 00
5. 00000 135. 000 675. 00
0440 607-11530 *Fence (Speci al) 56. 000 56. 000
LF 0. 000 0. 00
15. 00000 56. 000 840. 00



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 607-11580 *Fence (Tenporary) 150. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0450 607-21300 *Fence Barrier Wth Metal Posts 1, 113. 000 1,113. 000
LF 0. 000 0. 00
4. 00000 1, 113. 000 4,452. 00
0455 607-60114  *14 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0460 608-00000 *Concrete Sidewal k 390. 000 390. 000
SY 0. 000 0. 00
40. 00000 390. 000 15, 600. 00
0465 608-00010 *Concrete Curb Ranp 27.000 26. 000
SY 0. 000 0. 00
100. 00000 26. 000 2, 600. 00
0470 609-21011 *Qurb and Gutter Type 2 (Section |-M 51. 000 51. 000
LF 0. 000 0. 00
18. 00000 51. 000 918. 00
0475 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 263. 000 1, 263. 000
LF 0. 000 0. 00
15. 00000 1, 263. 000 18, 945. 00
0480 609-24004 *Qutter Type 2 (4 Foot) 37. 000 37. 000
LF 0. 000 0. 00
16. 00000 37.000 592. 00
0485 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 2,177.000 2,177.000
SF 0. 000 0. 00
10. 00000 2,177.000 21, 770. 00
0490 612-00001 Del i neator (Type I) 22.000 22.000
EACH 0. 000 0. 00
20. 00000 22.000 440. 00
0495 612-00002 Del i neator (Type I1) 13. 000 13. 000
EACH 0. 000 0. 00
20. 00000 13. 000 260. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 612-00003 Del i neator (Type II1) 18. 000 18. 000
EACH 0. 000 0. 00
22. 00000 18. 000 396. 00
0505 612- 00022 Del i neator (Type I1) (Barrier) 5. 000 5. 000
EACH 0. 000 0. 00
16. 00000 5. 000 80. 00
0510 613-00200 *2 Inch Electrical Conduit 448. 000 448. 000
LF 0. 000 0. 00
25. 00000 448. 000 11, 200. 00
0515 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
2, 000. 00000 1.000 2, 000. 00
0520 613-34350 *Light Standard Metal (35 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4, 400. 00
0525 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0530 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0535 614-00011 Sign Panel (Cass I) 156. 000 156. 000
SF 0. 000 0. 00
18. 00000 156. 000 2,808. 00
0540 614-00012 Sign Panel (Class Il) 335. 000 335. 000
SF 0. 000 0. 00
19. 00000 335. 000 6, 365. 00
0545 614-00013 Sign Panel (Cass I11) 16. 000 16. 000
SF 0. 000 0. 00
30. 00000 16. 000 480. 00
0550 614- 00200 Steel Sign Post (U 2) 0. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-01512 Steel Sign Support (2-1nch Round) (Post) 199. 000 199. 000
LF 0. 000 0. 00
11. 00000 199. 000 2,189.00
0560 614-01522 Steel Sign Support (2-1nch Round)(Socket) 19. 000 19. 000
EACH 0. 000 0. 00
60. 00000 19. 000 1, 140. 00
0565 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 305. 000 305. 000
LF 0. 000 0. 00
17. 00000 305. 000 5,185. 00
0570 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 25. 000 25. 000
EACH 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
0575 614-80312 Barricade (Type 3 F-B) 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0580 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0585 625- 00001 *Construction Surveying (Hourly) 21. 000 21. 000
HOUR 0. 000 0. 00
125. 00000 21. 000 2,625.00
0590 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
0595 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0600 627-00001 *Paverent Mar ki ng Pai nt 221. 000 221. 000
GAL 0. 000 0. 00
40. 00000 221. 000 8, 840. 00
0605 627-00005 *Epoxy Pavement Mar ki ng 125. 000 125. 000
GAL 0. 000 0. 00

75. 00000 125. 000 9, 375. 00



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 248. 000 248. 000
SF 0. 000 0. 00
18. 00000 248. 000 4, 464. 00
0615 627-30410 *Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 365. 000 365. 000
Li ne
) SF 0. 000 0. 00
14. 00000 365. 000 5,110. 00
0620 629-01002  *Survey Monunent (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0625 630-00000  *Fl aggi ng 2, 936. 000 2, 936. 000
HOUR 0. 000 0. 00
22. 00000 2,936. 000 64, 592. 00
0630 630- 00007 *Traffic Control Inspection 48. 000 48. 000
DAY 0. 000 0. 00
100. 00000 48. 000 4, 800. 00
0635 630-00012 *Traffic Control Managenent 92. 000 92. 000
DAY 0. 000 0. 00
500. 00000 92. 000 46, 000. 00
0640 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0. 00
120. 00000 8. 000 960. 00
0645 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0650 630-80341 *Construction Traffic Sign (Panel 36. 000 36. 000
EACH 0. 000 0. 00
22. 00000 36. 000 792. 00
0655 630-80342 *Construction Traffic Sign (Panel 71. 000 71. 000
EACH 0. 000 0. 00
33. 00000 71. 000 2,343.00
0660 630-80343 *Construction Traffic Sign (Panel 17. 000 17. 000
EACH 0. 000 0. 00
45. 00000 17. 000 765. 00



CONTI D C17072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0665 630- 80344 *Construction Traffic Sign (Special) 216. 000 216. 000
SF 0. 000 0. 00
20. 00000 216. 000 4, 320. 00
0670 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
4,500. 00000 3. 000 13, 500. 00
0675 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
125. 00000 2.000 250. 00
0680 630- 80360 *Drum Channel i zi ng Devi ce 238. 000 238. 000
EACH 0. 000 0. 00
25. 00000 238. 000 5, 950. 00
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0690 630-80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0695 630-80376 Guardrail Type 7 (Tenporary) 780. 000 780. 000
LF 0. 000 0. 00
25. 00000 780. 000 19, 500. 00
0700 630-80380 *Traffic Cone 146. 000 146. 000
EACH 0. 000 0. 00
7.00000 146. 000 1, 022. 00
0705 630-80384 *Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0.00
0710 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0715 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0720 700-70011 F/ A Partnering 2,017. 040 2,017. 040
FA 0. 000 0. 00
1. 00000 2,017. 040 2,017.04
0725 700-70016 F/ A Fuel Cost Adj ustnent 1, 864. 240 1, 864. 240
FA 0. 000 0. 00
1. 00000 1, 864. 240 1, 864. 24
0730 700-70018 F/ A Roadway Snoot hness | ncentive - 3,335. 540 -3, 335. 540
FA 0. 000 0. 00
1. 00000 -3, 335. 540 -3,335.54
0735 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4, 338. 880 4, 338. 880
FA 0. 000 0. 00
1. 00000 4, 338. 880 4,338. 88
0740 700-70021 F/ A On- The-Job Trai nee 688. 000 688. 000
HOUR 0. 000 0. 00
1. 00000 688. 000 688. 00
0745 700- 70022 F/ A QT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70025 F/' A Quality Incentive Paynent -7,968. 000 -7,968. 000
FA 0. 000 0. 00
1. 00000 -7,968. 000 -7,968. 00
0755 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70310 F/ A Landscapi ng 5, 935. 000 5, 935. 000
FA 0. 000 0. 00
1. 00000 5, 935. 000 5,935. 00



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0775 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 900- 00006 Added Item (Dollar)/ Price Reduction - Wrking Tinme -8, 250. 000 - 8, 250. 000
Violation
DOL 0. 000 0. 00
1. 00000 -8, 250. 000 -8, 250. 00
0825 900- 00006 Added Item (Dollar)/ Price Reduction - Qut of spec -791. 880 -791. 880
Concrete
DOL 0. 000 0. 00
1. 00000 -791. 880 -791. 88
0830 900- 00006 Added Item (Dollar)/ Price Reduction - All Rite Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 900- 00006 Added Item (Dol lar)/ Renove Woden Piles at Railroad 1,185.170 1,185.170
Bri dge
g DOL 0. 000 0. 00
1. 00000 1, 185. 170 1, 185.17
0840 900- 00014 Added Item (Lunp Sun)/ Close Mesh Inlet Gates 1. 000 1.000
LS 0. 000 0. 00
11, 371. 40000 1. 000 11, 371. 40
0850 700- 70050 F/ A Renoval Renoval of Existing Concrete Pavenent 3, 500. 900 3, 500. 900
FA 0. 000 0. 00
1. 00000 3, 500. 900 3,500. 90
0855 700- 70100 F/ A Rel ocate Sewer Line in Wrkzone #2 2,248.190 2,248.190
FA 0. 000 0. 00
1. 00000 2,248.190 2,248.19
0860 206-01750 Shoring Replace Irrigation Pipe 1. 000 1. 000
LS 0. 000 0. 00
4, 808. 04000 1. 000 4, 808. 04
0865 900- 00014 Added Item (Lunp Sum)/ Mobilization 1. 000 1. 000
LS 0. 000 0. 00
1, 947. 69000 1. 000 1, 947. 69
0870 700-70130 F/ A Repair of pipe patch and soft spot in the west 2, 081. 830 2,081. 830
nedi an.
FA 0. 000 0. 00
1. 00000 2,081. 830 2,081. 83



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: NHO0504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0875 700- 70034 F/A lnability to shut-off water in order to conplete 3,074.320 3,074.320
CMD 009.
FA 0. 000 0. 00
1. 00000 3,074. 320 3,074.32
0880 700- 70426 F/ A Stabilization of the Subgrade in Wrkzone #3 40, 028. 160 40, 028. 160
FA 0. 000 0. 00
1. 00000 40, 028. 160 40, 028. 16
0885 700- 70426 F/ A Stabilization of the Subgrade in Wrkzone #2. 19, 181. 380 19, 181. 380
FA 0. 000 0. 00
1. 00000 19, 181. 380 19, 181. 38
0890 614- 01554 Steel Sign Post (4 Inch Round) (Slipbase) 18. 000 18. 000
LF 0. 000 0. 00
57.23000 18. 000 1, 030. 14
0895 614- 80000 Fl ashi ng Beacon CMD 014 1. 000 1. 000
EACH 0. 000 0. 00
281. 75000 1. 000 281.75
0900 612-00041 Del i neator (Flexible) (Type I) CMO 015 11. 000 11. 000
EACH 0. 000 0. 00
51. 75000 11. 000 569. 25
0905 211-03005 Dewat eri ng CMD 016 1. 000 1. 000
LS 0. 000 0. 00
23,521. 04000 1. 000 23,521. 04
0910 900- 00005 Added |Item (Day)/ Tinme-Related Overhead 1 19. 000 19. 000
DAY 0. 000 0. 00
1, 519. 00000 19. 000 28, 861. 00
0915 900- 00005 Added |tem (Day)/ Tinme-Rel ated Overhead 2 2.500 2.500
DAY 0. 000 0. 00
2, 047.00000 2.500 5,117.50
0920 900- 00005 Added |tem (Day)/ Tinme-Related Overhead 3 1. 500 1. 500
DAY 0. 000 0. 00
2, 075. 00000 1. 500 3,112.50



CONTI D C17072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 17072-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: NHO504- 058 ESTI MATE NO 0008 16: 32: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0925 700- 70426 F/ A Stabilization of saturated portions of the east 1. 000 1. 000
nedian in WZ 3.
FA 0. 000 0. 00
7,295. 58000 1. 000 7,295.58
CAT 0200 CURRENT AMI  $ 2,304,321.05$% 27,457.18 $ 2,293, 952.18
CAT NOO300 STRUCTURES
0780 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0785 206- 00000 Structure Excavation 90. 000 90. 000
CY 0. 000 0. 00
6. 00000 90. 000 540. 00
0790 206- 00100 Structure Backfill (dass 1) 90. 000 90. 000
CY 0. 000 0. 00
45. 00000 90. 000 4, 050. 00
0795 601- 03030 *Concrete O ass D (Box Culvert) 34. 000 34. 000
CY 0. 000 0. 00
350. 00000 34. 000 11, 900. 00
0800 602-00020 *Rei nforcing Steel (Epoxy Coated) 5, 400. 000 5, 400. 000
LB 0. 000 0. 00
1. 00000 5, 400. 000 5, 400. 00
CAT 0300 CURRENT AMI $ 24,390.00 $ 0.00% 24, 390. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0805 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0810 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0815 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI $ 36, 000. 00 $ 0.00% 36, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,364,711.05$

27,457.18$% 2,354,342.18



